
 

Commercial rocket schedule delayed

March 2 2008

The first launch in the NASA Commercial Orbital Transportation
Service has been postponed until June 2009.

SpaceX announced the delay of the Falcon 9 launch Friday, saying it was
putting off the launch for nine months, Florida Today reported.

Roger Gilbertson, a spokesman for the company, said the postponement
was at SpaceX's request. But he said there are no technical glitches
involved.

The space shuttle program closes down in 2010. The National
Aeronautics and Space Administration has provided $500 million to help
private companies develop vehicles that can reach the International
Space Station.

SpaceX has been authorized to receive $278 million for three Falcon 9
launches, the last in March 2010.

A NASA spokeswoman said the agency has approved the new schedule.
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